



West Ada

SCHOOL DISTRICT

DATE: January 3, 2018

TO: Dr. Mary Ann Ranells, Superintendent
Board of Trustees

FROM: Joe Yochum, Assistant Superintendent *Joe Yochum*

RE: Sprinturf Contract

During the board meeting on December 12, 2017, the Board of Trustees approved a recommendation to terminate the contract with Sprinturf for its failure to complete all work at Eagle High School – specifically the track surfacing of the D zones.

Since that meeting, the track surfacing sub-contractor for the paving company has informed West Ada that, contrary to what he conveyed earlier, completing the work during the winter was not possible and would need to wait until the arrival of warmer temperatures.

As this is the case, we recommend rescinding contract termination with Sprinturf. We will work with Sprinturf to establish a schedule to complete the contracted work as soon as possible.